

Facilities Update Weekly

February 25, 2011

Mariemont Junior High at Fairfax Site:

- The playground will be closed and removed during construction.
- Bids were opened on Feb. 22 and are awaiting board approval for Early Site Work, Foundations and Site Utilities. Work for early site work will begin in March.

Mariemont Elementary:

- Bids were opened Feb. 22 and are awaiting board approval for the Early Site Work and Demolition package Asbestos Abatement and for the Tower Crane.
- The last of the modular building units will be arriving all week. The units must be connected to each other. They will be put on piers and anchored. The units are coming from Wooster Pike onto Plainville then brought down the church driveway by the tennis courts.

Terrace Park Elementary:

- Bids were opened Feb. 22 and are awaiting board approval for the Early Site Demolition and Asbestos Abatement.
- The modular building units will arrive at various times over the next week. The units must be connected to each other. They will be put on piers and anchored.

FYI

- Teachers are packing, art work is being cataloged, packed or returned and we are cleaning our closets in preparation for the big move the week of March 25-April 3.
- We will be returning student art work that has proudly hung on the walls of Fairfax Elementary, Mariemont Elementary and Terrace Park Elementary Schools. The art from 2003 to the present will be re-hung in the new schools. The student art before 2003 will be returned to the families of the students after it has been photographed for a Digital Art Gallery that will be shown on DVD in the elementary schools. Terrace Park's art has been catalogued and photographed and will be returned soon.
- Put Monday, April 4, on your calendar for two of the BIG Architectural Deconstruction Sale! We will be selling the furnishings out of Terrace Park and Mariemont Elementary Schools. The sale will be from noon-7:00pm. People have been asking about why the sale is on a Monday. Good question! We move into the modular buildings from March 25 – April 1. The teachers will come in to unpack on Saturday and Sunday, April 2 & 3. The asbestos abatement starts on Wednesday, April 6. We have only two days to empty the building of our sale items. The sale is Monday and we are using Tuesday for those who need time or help in removing their

purchases. If you can help with the sale, please contact Meghan Mills (TP) or Heather Brinson (ME).

- If you have any questions, please feel free to call (309-8743) or email me (kryan@mariemontschools.org). Also, check out the district website for building plans and more information (mariemontschools.org)
- *I will be out of the district from Feb.28 – March 9 so there will be no update next week.*

Have a great week!

Kathy Ryan, Program Manager for Mariemont Schools