

Facilities Update Weekly

September 3, 2010

High School:

- The air handler will be set on the roof this coming Wednesday. Staff will be asked not to park directly behind the building that day.
- Work on the School Spirit Walk is continuing.

Fairfax Elementary:

- The asbestos work is finished.
- The fire department will be using the building for practice from Sept. 7- Sept. 17.
- The cupola has been removed and is in boxed storage behind the building.

Mariemont Elementary:

- No new work being done at this time.

Terrace Park Elementary:

- No new work being done at this time.

→Now that we have moved from the Schematic Design phase into the Design Development phase of our project, we are looking at the possibility of moving to the modulares earlier this spring. We are currently determining the optimal timing with primary consideration being our instructional schedule.

Have a great holiday weekend!

Kathy Ryan, Program Manager for Mariemont Schools